

Report on Saxondown Project Funds – Update on St Pancras Green Equipment

The order for construction of the St Pancras Green Equipment was placed with Wicksteed on the 15th May.

A pre-construction site meeting between Wicksteed (Andrew Smith and Darshan Gill) and KPC (John Bewick and Shelaine Siepel) was held on the 13th June on St Pancras Green. The locations of the equipment, (Basketball/netball court, boule court and exercise equipment) were inspected and agreed, as below:

St Pancras Green Exercise Equipment Location Plan



Blue = Basketball

Red = Boule

Yellow = Exercise equipment

A start date for week commencing 4th September was agreed.

Notes of the meeting follow:

Notes Kingston Exercise Equipment Meeting 13/6/21

SS and JB agreed sign designs. Agreed green background with yellow / cream writing	SS to feed back to Jonathan (Wicksteed)
Agreed any painted metalwork should be dark green, no bright colours.	SS to confirm to AS by email
Basketball surface 6m x 8m approx. Will lay, then decide on placement of goals, ideally placing goals	

back from tarmac edge to maximise space for play, with slope for water run off, no steep edges	
Agreed basketball would be 8m along edge with tennis court, with basketball goal facing trees and netball at the other end closer to the pavilion	
SS would like to check line markings with netballers before installation	AS to send plan of proposed line markings, plus confirmation of goal heights
Locations discussed and agreed.	SS to send updated location map
Start date – Week commencing 4 th September.	SS to ask AS to confirm exact date
Parking OK along road by pavilion, not in allocated spaced	SS to ask tennis coach to leave free for duration of build
Skip OK on grass at back of pavilion, as long as path not blocked	JB to confirm with Julie (KPC) ok to put skip there and drop off materials
Access should be via Lockett Way, not Church Lane as it is private. Russell confirmed site will be fenced during construction	
Boule – agreed approximate position. It will have long lasting oak sleeper surrounding it.	
Neighbours & building users	SS and JB to let impacted people know what is going on before build starts

Councillor John Bewick

Kingston Parish Council

30/06/2023