

## **St Pancras Green Equipment Update Report**

### **Item 10, 15<sup>th</sup> November 2023 St Pancras Green sports equipment**

Due to poor attention to detail by the equipment supplier, at the time of writing this report the facilities are still not completely open.

The Basketball/Netball court and the Boule court have been completed – some finishing off works are still required around the basketball court. However, children's play equipment was supplied and installed instead of adult exercise equipment. The fault is being remedied but this has caused considerable delay – the project is more than 6 weeks late.

KPC is seeking financial compensation for the delay and for other matters concerning poor performance. A site meeting is proposed (date to be agreed later in November) to agree completion of the works and the compensation to be received.